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• Opening Remarks – Jere Hayslett
• MOA/AIC Update – Karen Casanovas
• WAAS – JoAnn Ford
• Operations Update – Jim Hill
• Technical Update – Walter Combs
• Round Table

AGENDA
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Acquisition Status: Schedule

August 21, 2007Executive Council Briefing

August 17, 2007CIT Review

July 5, 2007RFO Evaluation Complete (Business, Technical 
and Cost)

July 27, 2007Final Report Approval

July 20, 2007RFO Final Report Completion

June 20, 2007Cost Proposals Due

August 30, 2007Contract Award

August 28, 2007Joint Resource Council (JRC)

June 4, 2007Business and Technical Responses Due
CompleteRelease of Request for Offer (RFO)

Date / Status:Task:
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Rulemaking Status

No later than September 2007Issuance

9/28/2007OMB Approval of NPRM (given standard 90 days as 
directed by Executive Order)

6/29/2007OST Approval of NPRM (given standard 30 days as 
indicated in the rulemaking manual)

5/30/2007ADA/AOA Approval of NPRM

In processAGC-1 Approval of NPRM

In process; AVS-1 and AEP-1 
have concurred

Associate Level Concurrence of NPRM

CompleteFinal Team Concurrence (through Director level) of 
NPRM

CompleteEconomic Evaluation of NPRM

CompletePreliminary Team Concurrence of NPRM

Date / Status:Task:
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MOA/AIC UPDATE

• AIC Continues to meet weekly
• Site Implementation Team
• Avionics Equipage Team
• External Coordination Team
• Draft Plan v5.0
• AIC oversight shared responsibility between 

FAA’s SBS Program Office and the Alaska 
Aviation Organizations
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Action Items

• Final AIC and SBS review of Plan - 6/29
• Final modifications 
• Determine comprehensive list of airports – ongoing
• Ground Deployment Schedule – ongoing
• Letters of justification for airport upgrades – awaiting 

additional responses
• Define Service Volume areas & re-evaluate GBTs and 

include Benefit Information – ongoing
• Briefing for State DOT Commissioner/Deputy – 6/20
• Coordinate more signers to the MOA - ongoing



Federal Aviation
AdministrationNavigation 

Services Update

JoAnn Y Ford
Navigation Services

Briefing to the Alaska Industry Council (via 
telecom)
June 13, 2007
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NAS LPV Procedure to 200’ Decision Altitude: 
Progress to Date

LPVs Published to 200’ Decision Altitude 10*
Pueblo Muni, CO: Rwy 26R
Hartsfield-Jackson, Atlanta, GA: Rwys 9L, 9R, 27L, 27R
Duluth, MN: Rwy 9
Greer/Greenville Spartanburg, SC: Rwys 4, 22
*Oklahoma City, OK: Rwy 17L increase HAT to 401 due to 

temporary crane
*Anderson, SC: Rwy 5, increase HAT to 250 due to application of 

FAS data block using 50 meter VAL versus 35 VAL
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Alaska Potential WAAS LPV: Survey Status

• Alaskan Airports VFR – IFR Improvements
– WAAS-directed surveys thru Airport Improvement 

Program (awaiting obstruction data from NGS – to 
be completed NLT Sept 1, 2007):

• Galena (GAL) Rwy 7 & 25
• Gustavus (GST) Rwy 29
• Illiamna (ILI) RWY 17 & 35, Rwy 7 & 25
• McGrath (MCG) Rwy 16
• Saint Marys (KSM) Rwy 17 & 35
• Sand Point (SDP) Rwy 13

• Source:  AVN (FAA Procedures office OKC) and NGS
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Alaska Potential WAAS LPV: Survey  Status 
(cont)

• Alaskan Airports VFR – IFR Improvements
– SBS Capstone survey initiative: Dec 2006/April 2007 

Alaska RAPT approved list of 22 airports for surveys TBC 
NLT Sept 2007:

– Birchwood, Brevig Mission, Central, Chuathbaluk, Circle City, Clarks 
Point, Eagle, Elim, Healy River, Hughes, Kasigluk, Koyukok, 
Kwethluk, Larsen Bay, Napakiak, **Quinhagak, 
Robert/Bob/Curtis/Noorvik, Shageluk, Shaktoolik, South Naknek NR
2, Tatetluk, White Mountain 

– (**tribal coordination required)
– Procedures will be developed only after thorough coordination is 

completed

– Source:  AVN (FAA Procedures Office OKC)
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Alaska Potential WAAS LPV: Survey  Status 
(cont)

• Alaskan Airports VFR – IFR Improvements via SBS
Capstone survey initiative (cont)
– Completed aerial surveys at 21 of 22 airports (rescheduled 

Larson Bay (2A3) due to cloud cover)
– Goal is 15 LPV surveys by September 2007
– Already completed LPV surveys at 6 of 15 required runway 

ends (quality control/evaluation of this data by AJR and NGS is 
next step)

• Birchwood (BCV): Rwy 1L / 19R = 2 runway ends
• Healy River (HRR): Rwy 15/33 = 2 runway ends
• Tatetlek (7KA): 2 runway ends



12Federal Aviation
Administration

Surveillance and Broadcast Services
June 13, 2007

Alaska Potential WAAS LPV: Survey  Status 
(cont)

• Alaskan Airports VFR – IFR Improvements via Capstone/SBS initiative (cont)
– Tentative Survey Schedule for June 2007**:

• LID         AL/OC   CITY/STATE                                  APPROACHES                       EST. COMP. DATE
• ___         _____   __________                                  __________                       _______________
•
• HRR        10320    HEALY, AK                                   ANA-15,33                           06/09
•
• CEM        10319    CENTRAL, AK                                 ANA-7,25                              06/12
•
• CRC        10332    CIRCLE, AK                                  ANA-15,33                            06/15
•
• EAA        10317    EAGLE, AK                                   ANA-6,24                              06/19
•
• WMO      10178    WHITE MOUNTAIN, AK   ANA-15,33                             06/23
•
• ELI          10270    ELIM, AK                                  ANA-1,19                              06/27
•
• 2C7         10167    SHAKTOOLIK, AK                             ANA-14,32                             06/30

–

** SCHEDULE IS DYNAMIC, DATES ARE APPROXIMATE, AND SCHEDULE WILL SLIDE
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Alaska Potential WAAS LPV: Survey  Status 
(cont)

• Alaskan Airports VFR – IFR Improvements via 
Capstone/SBS initiative (cont)
– Tentative Survey Schedule for June 2007 (cont.)**:

• LID         AL/OC   CITY/STATE                                  APPROACHES                       EST. COMP. DATE
• ___         _____   __________                                  __________                       _______________
•
• 7KA        10333    TATITLEK, AK                                ANA-12,30                             06/09
•
• 2A3        10324    LARSEN BAY, AK                              ANA-4,22                              06/14
•
• WSN      10326    SOUTH NAKNEK, AK                          ANA-4,22,12,30                     06/19
•
• CLP        10302    CLARKS POINT, AK                           ANA-18,36                             06/22
•
• AQH        10252    QUINHAGAK, AK                               ANA-12,30                             06/27

–
* *SCHEDULE IS DYNAMIC, DATES ARE APPROXIMATE, AND SCHEDULE WILL SLIDE
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Alaska Potential WAAS LPV: Survey Status 
(cont) (Source:  AVN/NGS)

• WAAS Program Surveys submitted to FAA 
thru 3rd party survey program (completed 
and obstruction data loaded)
– Prospect Creek (PPC) Rwy 18/36 
– Galbraith Lake (GBH) – RWY 12/30
– Gulkana (GKN) – Rwy 15/33
– Huslia (HLA) – Rwy 03/21
– Kaltag (KAL) – Rwy 03/21
– Kotzubue (OTZ) – Rwy 08/26
– Allakaket (6A8) – Rwy 5/23 
– Ruby (RBY) – Rwy 03/21
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Alaska Potential WAAS LPV: Survey Status 
(cont) (Source:  AVN)

• WAAS Program Surveys submitted to FAA thru 3rd

party survey program (completed and obstruction 
data loaded) (cont)
– Nikolski (IKO) – Rwy 08/26:  March 2007 AVN determined not 

a candidate for LPV due to terrain issues, no comm below 
20,000’, weather on 130.3 was N/A, no local comm or RCO 
available; possibly LP approach; LNAV flight check pending 

– Red Dog (DGG) – Rwy 14/22 (pending NGS validation)
– Kodiak Island (ADQ) – Rwy 07/25 (pending NGS validation); 

taking longer than others due to manual entry of data
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Alaska WAAS LPV Approach Status 

• Successful LPV Flight Checks April 
27, 2007
– Anchorage - Rwy 7L, 7R, 14
– Homer – Rwy 3, 21
– Emmonak – Rwy 16/24
– St. Michaels – Rwy 20

– Source:  AVN (FAA procedures Office OKC)



17Federal Aviation
Administration

Surveillance and Broadcast Services
June 13, 2007

Alaska Flight Check Results 
(minimums)
• NOTAMs cancelled for ANC on 05/04/07 (now useable):
• ANC Rwy 07L - 390' DA, 262' HAT RVR 24 (Vis 300-1/2)

ANC Rwy 07R - 380' DA, 250' HAT RVR 24 (Vis 300-1/2)
ANC Rwy 14 - 410' DA, 259' HAT RVR 40 (Vis 300-3/4)

• Awaiting publication 07/05/07 (minimums will be revisited at a 
later date, after SRMD is signed):
HOM Rwy 3 - 333' DA, 255' HAT (Vis 300-1) 
HOM Rwy 21 - 386' DA, 302' HAT (Vis 400-1)

EMM Rwy 16 - 263' DA, 250' HAT (Vis 300-1)
EMM Rwy 34 - 263' DA, 250' HAT (Vis 300-1)

SMK Rwy 20 - 333' DA, 250 HAT (Vis 300-1).
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• Expansion of Surveillance Services
– Request forwarded to AOV, 5/3/07

• Approval granted 5/18/07
• Press release - approval of Separation Standards at: 

www.faa.gov/capstone
– MEARTS Modification (Southeast Alaska)

• Performance Based Navigation (PBN)
– Report on Teleconference

• Avionics
– Installations Update
– On schedule for Oct 07 Installation

• Outage Notification

OPERATIONAL UPDATE
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• Expansion of Surveillance Services
– Request forwarded to AOV, 5/3/07

• Approval granted 5/31/07
• Press release - approval of Separation Standards at: 

www.faa.gov/capstone
• Coordinating Notice to .65

– MEARTS Modification (Southeast Alaska)
• Performance Based Navigation (PBN)

– Status
• Avionics

– Installations Update
– On schedule for Oct 07 Installation

OPERATIONAL UPDATE
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TECHNICAL UPDATE
• State Wide

Deployment Initial Service Volumes July O7
– Service Volume 6  ANC-FAI
– Service Volume 11 OME
– Service Volume 13 OTZ

• Southeast Phase II/Segment One
– Ground Stations

• Essential Services: OFMS, FIS-B, SAR,  August 2007
- OFMS Update (NCP, Security, Circuit to JHU)
- TIS restored in Anchorage bowl May 5, 2007

• Critical Services:  June 2008 (Dependent on MEARTS Mod)
– Wide Area Multilateration (WAM)

• FAA Owned and Maintained System
• Initial Site Survey Completed 4/6/07
• Engineering Site Surveys, Juneau, 21 Completed
• Construction Installation Start July 2007


